

Project Information		Financial Summary		Schedule		Performance		Risk		Compliance		Reporting		Approval		Status		Comments	
Project ID	Project Name	Budget	Actual Cost	Start Date	End Date	Progress %	Quality Score	Risk Level	Compliance Status	Report Date	Approved By	Reviewed By	Final Status	Next Action	Due Date	Assigned To	Current Status	Open Issues	Notes
00001	Project Alpha	100000	95000	2023-01-01	2023-12-31	85%	92%	Low	Compliant	2023-10-15	John Doe	Jane Smith	Completed	Review Final Report	2023-11-01	John Doe	On Track	0	Project completed successfully.
00002	Project Beta	150000	155000	2023-02-01	2024-01-31	60%	88%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Budget	2023-11-01	John Doe	Minor Delay	1	Budget variance of 5000.
00003	Project Gamma	200000	210000	2023-03-01	2024-03-31	40%	85%	High	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	5	Compliance issues identified.
00004	Project Delta	120000	118000	2023-04-01	2024-02-28	70%	90%	Low	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Review Progress	2023-11-01	John Doe	On Track	0	Progress meeting scheduled.
00005	Project Epsilon	180000	182000	2023-05-01	2024-04-30	50%	87%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Quality	2023-11-01	John Doe	Minor Delay	2	Quality control issues.
00006	Project Zeta	90000	92000	2023-06-01	2024-01-31	30%	80%	Low	Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Schedule	2023-11-01	John Doe	Major Delay	3	Schedule conflict with other projects.
00007	Project Eta	110000	108000	2023-07-01	2024-02-28	65%	89%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Budget	2023-11-01	John Doe	On Track	0	Budget within 2000.
00008	Project Theta	130000	135000	2023-08-01	2024-03-31	45%	86%	Medium	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	4	Compliance issues identified.
00009	Project Iota	160000	158000	2023-09-01	2024-04-30	55%	88%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Quality	2023-11-01	John Doe	On Track	0	Quality control meeting.
00010	Project Kappa	140000	142000	2023-10-01	2024-05-31	35%	81%	Low	Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Schedule	2023-11-01	John Doe	Major Delay	2	Schedule conflict with other projects.
00011	Project Lambda	170000	172000	2023-11-01	2024-06-30	25%	78%	Medium	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	6	Compliance issues identified.
00012	Project Mu	190000	195000	2023-12-01	2024-07-31	15%	75%	High	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	8	Compliance issues identified.
00013	Project Nu	105000	103000	2023-01-01	2023-12-31	90%	95%	Low	Compliant	2023-10-15	John Doe	Jane Smith	Completed	Review Final Report	2023-11-01	John Doe	On Track	0	Project completed successfully.
00014	Project Xi	125000	127000	2023-02-01	2024-01-31	75%	91%	Low	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Review Progress	2023-11-01	John Doe	On Track	0	Progress meeting scheduled.
00015	Project Omicron	145000	148000	2023-03-01	2024-02-28	60%	89%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Budget	2023-11-01	John Doe	Minor Delay	1	Budget variance of 3000.
00016	Project Pi	165000	168000	2023-04-01	2024-03-31	50%	87%	Medium	Compliant	2023-10-15	John Doe	Jane Smith	In Progress	Monitor Quality	2023-11-01	John Doe	On Track	0	Quality control meeting.
00017	Project Rho	185000	190000	2023-05-01	2024-04-30	40%	84%	High	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	5	Compliance issues identified.
00018	Project Sigma	205000	210000	2023-06-01	2024-05-31	30%	80%	High	Non-Compliant	2023-10-15	John Doe	Jane Smith	On Hold	Review Compliance	2023-11-01	John Doe	Major Delay	7	Compliance issues identified.
00019	Project Tau	115000	113000																