



PEACE RIVER  
REGIONAL DISTRICT



**Pacific  
Northern  
Gas Ltd.**

#### Natural Gas Service - Action Items

Item	Project Description	Current Status	Next Steps	PNG Contact	PRRD Contact
1	Toms Lake Expansion	Dwain looked at the Select properties given to him by Director Hiebert, at the south end of the Toms Lake gas distribution system and determined that if all 17 residents signed up for gas, the estimated capital cost to build the gas mains would be in the area of \$1MM. Based on the estimated sales volumes as input into the BCUC approved mains extension test, the required contribution would be ~\$54k per customer (~\$915K). Plus two customers would have significant service line contributions above this. The large distance between customers and small number of customers makes it uneconomic.	Expansion is not economic at this time. If an alternate supply is developed in the future, parts may become economic. <b>No Change</b>	Dwain	Director: Leonard Hiebert
2	Toms Lake In-fill	Based upon the mapping that Dwain's team has done, there are a number of good opportunities to provide service to customers within the existing Toms Lake gas distribution system.	Dwain will contact Director Hiebert next week to arrange a meeting to go over the numbers. Field audit is ongoing to establish opportunities. <b>Ongoing</b>	Dwain	Director: Leonard Hiebert
3	Prespatou, Buick Creek	PNG has found no closer supply options.	PNG will continue to explore alternate supply opportunities which may be closer to Prepetou and could make the project economic.	Brock/Dwain	Director: Karen Goodings
4	Blueberry River FN	PNG has had discussions with CNRL regarding possible supply options and CNRL has	PNG will continue discussions with CNRL regarding possible supply options.	Brock	Director: Karen Goodings
5	Peaceland Farms	PNG is reviewing the possibility to supply Peaceland Farms with natural gas.	PNG is in discussions with Conoco regarding possible supply options.	AI/Dwain/Brock	Director: Karen Goodings
6	Halfway River FN	PNG is reviewing the possibility to supply the Halfway River FN.	PNG is in discussions with Conoco regarding possible supply options.	Brock	Director: Karen Goodings
7	Kelly Lake FN	PRRD has asked if PNG can investigate supplying the Kelly Lake FN.	Continuing to explore opportunities for secure, suitable supply.	Dwain	Director: Leonard Hiebert
8	Regional Landfill Gas	PNG has submitted a proposal to the PRRD to help design, build and own facilities to receive, process and purchase landfill gas.	PNG awaiting PRRD approval of proposal.	AI	Paulo Eichelberger
9	Builders Breakfasts	PNG has partnered with the Community Energy Association (CEA) to deliver information sessions on the BC Energy Step Code to local building contractors.	<b>Information only.</b> The CEA will work with local municipalities to fund and deliver these programs. Depending on interest, the CEA expects to deliver one or more sessions in Fort St. John and Dawson Creek in 2020.	AI	NA
10	Energy is Awesome	PNG and the Northern Environmental Action Team (NEAT) deliver an energy safety and conservation education program ("Energy is Awesome") to grade 4/5 children in public schools in the PRRD.	<b>Information only.</b> This program is in its third year and has been well received by students and teachers.	AI	NA
11	Fort St. John Trade Show	PNG is working with the Northern Environmental Action Team (neat.ca) to put up a booth and promote the ECI program as well as PNG in general. ( <a href="https://www.fortstjohntradeshow.com/home.html">https://www.fortstjohntradeshow.com/home.html</a> )	At this time NEAT is preparing a plan for PNG's presence at the event (which has been postponed from April 3-5 to a yet-to-be-determined date pending developments on COVID-19).	AI	NA
<b>PNG Contact Information:</b>					
Dwain McRae T 250-719-6667 E <a href="mailto:DMcRae@png.ca">DMcRae@png.ca</a>					
AI Kleinschmidt T 604-691-5688 E <a href="mailto:AKleinschmidt@png.ca">AKleinschmidt@png.ca</a>					
Brock John T 604-697-6223 E <a href="mailto:BJohn@png.ca">BJohn@png.ca</a>					