

Example 2

EADC makes recommendation to the Board to move forward with a creating a new service.
No need to conduct feasibility first.

July 16, 2020	EADC meeting
	EADC recommends to the Board to move ahead with a project
August 13th	Board Meeting
	Board gives permission to prepare Bylaw
August 17 – Sept 8	Staff gets permission to hold referendum due to COVID
Sept 9- Sept 29	Staff prepare Bylaw
October 8	Board Meeting
	Board gives first three readings of the bylaw
October 13 – Dec 8	Province reviews bylaw
Dec 8 – Feb 23	80 day period –
	Name Election Officer, Community Meetings, advertising requirements, setting general voting day, arranging for the preparation of the ballots, appointing the scrutineers, book halls.
February 20, 2021	Referendum – Must be a Saturday
March 11	Board approves Bylaw
March 12-April 12	Quashing Period – 1 month